Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14216-12-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0025

Date: 06/06/2014
Page 1 of 8

Pay Period:

Contract Location: Time Allowed: 1188 Days
JODECO RD (CR 824) & I-75/SR 401 Elapsed Calender Days: 799 Days
Percent Time: 67.26
District: 3 Area: 01
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 01/20/2012

P. O. BOX 306 Date Awarded: 03/08/2012
Date Contract Executed: 03/23/2012
Date Notice to Proceed: 03/29/2012

SNELLVILLE GA 30078-0306 Date Work Began: 06/05/2012

Phone: (770)985-0600 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/29/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $16,460,986.08 Counties:

Original Contract Amount $15,692,156.79 Henry

Funds Available $4,943,454.20

Percent Complete 69.97%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
312160-.01001 $16,460,986.08 $15,692,156.79 $4,943,454.20 69.97% $859,712.40

Chief Engineer

05/17/2014
to 06/05/2014



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014

User: krender Department of Transportation Page 2 of 8
Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0025 Pay Period: 05/17/2014
to 06/05/2014

Project Number: 312160-.01001 JODECO RD (CR 824) & I-75/SR -1.221 Ml OF INTEF

Federal State Project Number:  NHIM0-0075-02(213)

Total to Date Prev to Date This Estimate
Participating $11,517,531.88 $10,657,819.48 $859,712.40
Non-Participating $0.00 $0.00 $0.00
Total Earnings $11,517,531.88 $10,657,819.48 $859,712.40
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $11,517,531.88 $10,657,819.48 $859,712.40
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $11,517,531.88 $10,657,819.48
$859,712.40

Total Payable:



Rpt-ID: RCPESPRJ

User: krender

Contract ID:

Georgia
Department of Transportation
Estimate Summary By Project
0025

B14216-12-000-1 Estimate Number:

Date: 06/06/2014

Page 3 of 8

Pay Period:

05/17/2014

to 06/05/2014

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .850
142700.000 .048
.898 $6,849.60 $128,144.60
NHIMO0-0075-02(213)
0035 210-0100 GRADING COMPLETE - LS 1.000 .860
2020200.000 .010
.870 $20,202.00 $1,757,574.00
NHIMO0-0075-02(213)
0040 310-1101 GR AGGR BASE CRS, INCL MATL TN 75,900.000 74,145.190
14.750 4,016.520
78,161.710 $59,243.67 $1,152,885.22
0050 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 960.000 73.540
69.500 267.500
341.040 $18,591.25 $23,702.28
0055 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 13,200.000 9,886.410
TL & H LIME 53.500 161.940
10,048.350 $8,663.79 $537,586.73
0056 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 2,440.720
TL & H LIME 51.750 .000
2,440.720 $.00 $126,307.26
Temporary Asphalt 25 mm redueced at $0.75 per ton
0061 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,282.020
MATL & H LIME 61.250 .000
1,282.020 $.00 $78,523.73
Temporary Asphalt 12.5mm redueced at $0.75 per ton
0065 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 13,400.000 7,215.280
L & H LIME 57.750 3,498.370
10,713.650 $202,030.87 $618,713.29
0066 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,829.270
L & H LIME 57.000 .000
1,829.270 $.00 $104,268.39

Temporary Asphalt 19mm redueced at $0.75 per ton



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14216-12-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0025

Date: 06/06/2014
Page 4 of 8

Pay Period: 05/17/2014
to 06/05/2014

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0110 441-0104 CONC SIDEWALK, 4 IN SY 5,700.000 7,788.500
22.500 -450.025
7,338.475 $-10,125.56 $165,115.69
0130 441-0754 CONCRETE MEDIAN, 7 1/2 IN SY 910.000 .000
43.000 290.827
290.827 $12,505.56 $12,505.56
0155 441-6012 CONC CURB & GUTTER, 6 IN X 24 IN, TP 2 LF 50.000 173.000
14.500 .000
173.000 $.00 $2,508.50
0190 500-3201 CLASS B CONCRETE, RETAINING WALL CcY 56.000 57.891
747.000 .000
57.891 $.00 $43,244.58
0195 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 7.000 .000
790.000 4.800
4.800 $3,792.00 $3,792.00
0250 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 440.000 294.000
72.500 121.000
415.000 $8,772.50 $30,087.50
0255 550-1480 STORM DRAIN PIPE, 48 IN,H 1-10 LF 20.000 .000
162.000 106.000
106.000 $17,172.00 $17,172.00
0640 668-1100 CATCH BASIN, GP 1 EA 114.000 90.500
1910.000 1.000
91.500 $1,910.00 $174,765.00
0670 668-2200 DROP INLET, GP 2 EA 1.000 .000
2100.000 .500
.500 $1,050.00 $1,050.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0025

Date: 06/06/2014
Page 5 of 8

Pay Period:

05/17/2014

to 06/05/2014

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0680 668-4300 STORM SEWER MANHOLE, TP 1 EA 15.000 4.500
1180.000 .500
5.000 $590.00 $5,900.00
0800 683-1125 LIGHTING TOWER, STEEL, 130 FT MH, INCL LOV EA 16.000 .000
22400.000 7.000
7.000 $156,800.00 $156,800.00
Category Amount: $508,047.68 $5,140,646.33
Category Number: 0020 TEMPORARY EROSION CONTROL
0815 163-0232 TEMPORARY GRASSING AC 13.000 45.470
261.000 .000
45.470 $.00 $11,867.67
0820 163-0240 MULCH TN 1,100.000 1,333.871
136.000 82.246
1,416.117 $11,185.46 $192,591.91
0835 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 2,200.000 760.000
8.800 260.000
1,020.000 $2,288.00 $8,976.00
0845 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 3,900.000 1,073.250
3.050 75.000
1,148.250 $228.75 $3,502.16
0855 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 165.000 85.750
197.000 3.000
88.750 $591.00 $17,483.75
Category Amount: $14,293.21 $234,421.49
Category Number: (0030 PERMANENT EROSION CONTROL
0915 700-6910 PERMANENT GRASSING AC 26.000 22.991
912.000 3.671
26.662 $3,347.95 $24,315.74



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0025

Date: 06/06/2014

Page 6 of 8

Pay Period: 05/17/2014
to 06/05/2014

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 PERMANENT EROSION CONTROL
0920 700-7000 AGRICULTURAL LIME TN 78.000 19.695
209.000 2.640
22.335 $551.76 $4,668.02
0925 700-8000 FERTILIZER MIXED GRADE TN 24.000 25.805
574.000 2.569
28.374 $1,474.61 $16,286.68
0940 715-2200 BITUMINOUS TREATED ROVING, WATERWAYS SY 1,600.000 682.667
1.050 899.556
1,582.223 $944.53 $1,661.33
0945 716-2000 EROSION CONTROL MATS, SLOPES SY 22,300.000 36,837.222
1.100 .000
36,837.222 $.00 $40,520.94
Category Amount: $6,318.85 $87,452.71
Category Number: 0050 TRAFFIC SIGNAL INSTALLATION
1145 615-1200 DIRECTIONAL BORE - LF 830.000 .000
9.250 830.000
830.000 $7,677.50 $7,677.50
3IN
1150 615-1200 DIRECTIONAL BORE - LF 420.000 .000
13.500 420.000
420.000 $5,670.00 $5,670.00
5IN
1160 639-4004 STRAIN POLE, TP IV EA 14.000 8.000
5820.000 6.000
14.000 $34,920.00 $81,480.00
1165 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
79200.000 .500
.500 $39,600.00 $39,600.00



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0025

Date: 06/06/2014
Page 7 of 8

Pay Period:

05/17/2014

to 06/05/2014

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0050 TRAFFIC SIGNAL INSTALLATION
1170 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
80300.000 .500
.500 $40,150.00 $40,150.00
2
1175 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
76200.000 .500
.500 $38,100.00 $38,100.00
3
1200 687-1000 TRAFFIC SIGNAL TIMING - LS 1.000 .000
13700.000 .500
.500 $6,850.00 $6,850.00
NHIMO0-0075-02(213)
1285 950-3500 INSTALLATION TELECOMMUNICATIONS FACILIT LF 766.000 560.000
ENCASED, - IN, WAY 49.000 206.000
766.000 $10,094.00 $37,534.00
-4 IN, 6-WAY
1290 950-3515 INSTALLATION TELECOMMUNICATIONS FACILIT LF 389.000 .000
TACHMENT, IN, WAY 143.000 389.000
389.000 $55,627.00 $55,627.00
-4 IN, 6-WAY
1295 950-3540 INSTALLATION TELECOMMUNICATIONS FACILIT EA 2.000 .000
1 8540.000 2.000
2.000 $17,080.00 $17,080.00
Category Amount: $255,768.50 $329,768.50
Category Number: (0060 BRIDGE NO.1
1300 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 1,063.000 1,162.074
19.750 .000
1,162.074 $.00 $22,950.96
1340 514-1000 EPOXY COATED SUPERSTR REINF STEEL, BRMNLS 1.000 .650
138800.000 .350
1.000 $48,580.00 $138,800.00
1
Category Amount: $48,580.00 $161,750.96



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14216-12-000-1 Estimate Number: 0025

Date: 06/06/2014
Page 8 of 8

Pay Period: 05/17/2014
to 06/05/2014

Project Number 312160-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 MSE WALL NO.1
1400 627-1180 ADDITIONAL MSE BACKEFILL CcY 259.000 .000
24.500 259.000
259.000 $6,345.50 $6,345.50
Category Amount: $6,345.50 $6,345.50
Category Number: 0080 MSE WALL NO.2
1430 627-1180 ADDITIONAL MSE BACKEFILL CcYy 259.000 .000
24.500 259.000
259.000 $6,345.50 $6,345.50
Category Amount: $6,345.50 $6,345.50
Category Number: 0090 ASPHALT CEMENT PRICE ADJUSTMENT
9001 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -14,809.400
1.000 -1,106.840
-15,916.240 $-1,106.84 ($15,916.24)
CO#2 - Correct Item 9000
Quantity and Price were entered incorrectly
Category Amount: $-1,106.84 $-15,916.24
Category Number: (0010 ROADWAY
9050 210-0100 GRADING COMPLETE - LS .000 .600
37800.000 400
1.000 $15,120.00 $37,800.00
supplemental grading for additional work
Category Amount: $15,120.00 $37,800.00

Project Total Amount: $859,712.40

$11,517,531.88



